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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  WA0102 
PROJECT TITLE  WATER PLANT NO. 3 &WATERWELL NO. 7 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  MIKEWILKINSON 
CONSULTANT 
CONTRACTOR 
BUDGET  $4,045,000 

PROJECT DESCRIPTION 

Construction phase of South Water System Water Plant No. 3 & Water 
Well No.  7  to  be  located  in  the  south  area  of  the City.  First  phase  of 
water plant No. 3 has been completed, which was the drilling of a 2,500 
GPM on site water well. The water plant  is currently under design with 
construction scheduled for 2007. 
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DESIGN/SURVEYING  08/06 – 04/07  08/06 – 04/07 

CONSTRUCTION  01/08 – 03/09 
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